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February 28, 2007

Scott S. Patrick
D 202.776.2885 E spatrick@dowlohnes.com

TELEVISION STATION SECTION 339(a)(2)(D)(vii) WAIVER REQUEST

Re: WFFF-DT, Burlington, Vermont
Facility Id. No. 10132
MB Docket No. 05-317
Request for Six-Month Extension ofDBS Testing Waiver

Dear Ms. Dortch:

On behalfof Smith Media License Holdings, LLC ("Smith") permittee ofWFFF-DT,
Burlington, Vermont, and pursuant to the Order in Waiver ofDigital Testing Pursuant to the
Satellite Home Viewer Extension And Reauthorization Act of2004,1 we hereby request a six
month extension ofthe waiver of Section 339(a)(2)(D)(vii) of the Communications Act of 1934,
as amended,2 which the Commission granted for WFFF-DT on May 1,2006.3 As Smith recently
explained, Smith believes it will complete construction and commence digital operations of
WFFF-DT around July 13, 2007.4 Accordingly, because Smith will not complete construction
until after its waiver expires on April 30, 2007, Smith respectfully requests a three-month
extension.

See Waiver of Digital Testing Pursuant to the Satellite Home Viewer Extension And
Reauthorization Act of 2004, Order, 21 FCC Rcd 12894, ~ 5 (2006) ("Waiver Order')

2 See 47 U.S.C. § 339(a)(2)(D)
3

4

See Waiver Order at ~ 8.

See FCC File No. BEPCDT-20070112AHD.
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The Satellite Home Viewer Extension and Reauthorization Act of20045 ("SHERVA")
permits certain satellite subscribers to qualify for satellite retransmission ofdistant digital
network signals unless the Commission grants the local network station a waiver.6 To qualify for
a waiver, or an extension thereof, the local network station must demonstrate that its digital
signal coverage is limited due to the unremediable presence ofone or more of the following
factors:

(1) the need for international coordination or approvals;
(II) clear zoning or environmental legal impediments;
(III) force majeure;
(IV) the station experiences a substantial decrease in its digital signal coverage

area due to necessity ofusing side-mounted antenna; or
(V) no satellite carrier is providing the retransmission of the analog signals of

local stations under section 338 in the local market.7

In the Waiver Order, the Commission agreed that WFFF-DT qualified for a waiver
because zoning and environmental legal impediments had prevented Smith from completing
construction of its DTV facilities on Mt. Mansfield.8 In particular, environmental and zoning
opposition caused an eight-year delay before the Vermont District Five Environmental
Commission approved construction of the proposed DTV tower. During this eight-year period,
Smith did not have other options because the State ofVermont's restrictive environmental
regulations required all tele ision broadcasters in the state to present a joint tower proposal. In
January 2003, the broadcast s reached a settlement agreement with the state and submitted an
application for zoning appro al. Finally, in April 2005 the state issued a permit approving the
construction of the proposed tower.

Upon receiving zoni g approval, construction crews immediately began constructing a
new DTV tower, but extrem weather conditions on Mt. Mansfield, the highest point in
Vermont, render heavy cons ction virtually impossible between October 15 and June 1.

In October 2006, inc ement weather forced the construction crews to suspend
construction for the winter b fore Smith could complete construction of full-power facilities.
Access to the Mt. Mansfield site should be restored around June 1 when the winter snows have
melted sufficiently. Shortly ereafter, Smith expects to complete the final stages of construction
and install its DTV antenna. All told, Smith believes it will implement its full-power DTV
facilities around July 13,20 7.

5 Satellite Home View r Extension and Reauthorization Act of2004, Pub. L. No. 108-447,
118 Stat. 3393.
6

7

8

See 47 U.S.C. § 339( )(2)(D)(viii).

ld.

See Waiver Order, ~ 8.
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In its first order granting digital testing waivers, the Commission acknowledged that even
after impediments from international coordination or zoning requirements are removed, it may
take at least a year before a licensee can complete construction of its DTV facilities, and during
that construction period continued waiver is justified.9 On April 30, 2007, Smith will have had a
total nine months of favorable weather conditions since obtaining zoning approval to complete
construction of its DTV facilities. Accordingly, pursuant to Section 339(a)(2)(D)(viii), we
respectfully submit that WFFF-DT qualifies for a three-month extension of its waiver under the
Act, and we request that the Commission grant such an extension for WFFF-DT.

Please contact me if you have any questions about this extension request.

Scott S. Patrick

cc: Ms. Nazifa Sawez (FCC) (via e-mail)

9 See Waiver of Digital Testing Pursuant to the Satellite Home Viewer Extension And
Reauthorization Act of 2004, Order, 21 FCC Red 4813, ~ 9 n.16 (2006) (granting waiver
requests for two stations even though the Canadian government granted its concurrence almost a
year earlier).


